

Agenda
School Roof Building Committee
7:00pm September 26, 2017
Superintendent's Office
119 Gorman Rd. Brooklyn, CT

1. Call to order
2. Review and approve Minutes of Special Meeting August 15 and Discussions held on September 12.
3. Project Update Roof Projects
 - a Middle School
 1. Roof Progress
 2. Schedule
 - b. Elementary School
 1. Roof Progress
 2. Schedule
 3. Change Order re: Gym Roof Engineering
4. Revue and Possible Approval of outstanding Change orders and Requests for Payment.
5. Set Date for Next Meeting
6. Adjourn

Patrick McCormack
Chairman